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Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Release to
Langley DAAC Reason for Delivery

CERESlib
Delivery
Needed

New
PGE(s)

Certified 
Platform(s)

GGEO April 14 April 28 May 5 Update weeder code to accept however 
many gran files exist.

warlock

TISA Averaging April 14 April 28 May 5 ISCCP-like SRBAVG outputs.  This will be 
a new data product.

X warlock

Clouds
(SCCR 603)

June 23 July 7 July 14 To process MODIS V005.  Delivery needs 
to be made prior to processing Collection 5.  
To run Terra/Aqua Beta Edition3 SSF.

warlock

Inversion July 7 July 21 July 28 Terra/Aqua Beta Edition3 SSF processing. warlock

TISA Gridding July 21 August 4 August 11 Support Terra/Aqua Beta Edition3 SFC 
processing.

warlock

TISA Averaging Spring/Summer 2006 Process Terra Beta TSI. warlock

Synoptic SARB Spring/Summer 2006 Support Terra/Aqua Beta3 SYNI process-
ing.

warlock

TISA Averaging Summer/Fall 2006 Support Terra/Aqua Beta3 SYN/AVG/
ZAVG processing.

warlock

TISA Averaging ??? 2006 Support Terra/Aqua Edition2 TSI process-
ing.

warlock

Clouds ??? Support TRMM VIRS-only processing of 
August 2001 forward.

warlock

TISA Gridding ??? PMOA delta delivery dealing with overlap 
file checking.

warlock


